COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2001

ESTI MATE SUMVARY 08: 35: 28
CONTI D: C13341 ESTI MATE NO. 0008 PROG SPEC YR 1999
PCN: 13341-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIVE ALLOW 85 WORK DAYS
SI GNALS AT SH58, SH93 & SH26/ US40 PERCENT TIME: 100. 00 ORI G TI ME ALLOW 85 WORK DAYS
PRQJIECT NO. C C110- 013
SI GNALS AT SH58, SH93 & SH26/ US40
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERI OD ENDI NG 08/ 01/ 2001 DATE TI ME STARTED 02/ 05/2001
12150 E. 112TH AVE. DATE LET 10/ 26/ 2000 DATE WORK BEGAN 02/ 05/ 2001
DATE AWARDED 12/ 18/ 2000 DATE TI ME STOPPED 09/18/2001
DATE CONTRACT EXECUTED  01/23/2001 DATE ACCEPTED 09/18/ 2001
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 02/ 05/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI: $ 588, 517. 70 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 585, 689. 35 NON- PARTI CI PATI NG 598, 834. 10 19, 061. 70
PERCENT COMPLETE: 101. 75% TOTAL EARNI NGS 598, 834. 10 19, 061. 70
FUNDS AVAI LABLE: $ -10, 316. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 598, 834. 10 19, 061. 70
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,607.51 -285.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 590, 226. 59 18, 775. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 590, 226. 59 18, 775. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 775. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00201

0010 202-00220

0015 202-00700

0020 202-00810

0025 202-00821

0030 202-00828

0035 203-01597

0040 210-00870

0045 304-06004

0050 403-00720

0055 503-00036

C13341
13341-BI D
C C110-013
| TEM
DESCRI PTI ON
ROADWAY

*REMOVAL OF CURB

*REMOVAL OF ASPHALT MAT

REMOVAL OF LI GHT STANDARD

*REMOVAL OF GROUND SI GN

REMOVAL OF SI GN PANEL

REMOVAL OF TRAFFI C SI GNAL EQUI PMENT

POTHOLI NG

RESET COORDI NATI ON UNI' T

* AGGREGATE BASE COURSE ( CLASS 6)

*HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT)

*DRI LLED CAI SSON (36 | NCH)

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C13341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13341-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: C C110-013 ESTI MATE NO 0008 08: 35: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 503-00042  *DRILLED CAI SSON (42 | NCH) 34. 000 34. 000
LF 0. 000 0.00
190. 00000 34. 000 6, 460. 00
0065 607-11580 FENCE ( TEMPORARY) 550. 000 550. 000
LF 0. 000 0. 00
4. 00000 550. 000 2, 200. 00
0070 609-40031  *CURB TYPE 4 (SECTION B) (KEY-WAY) 495. 000 495. 000
LF 0. 000 0.00
20. 00000 495. 000 9, 900. 00
0075 610-00040  MEDI AN COVER MATERI AL ( BI TUM NOUS) 99. 000 99. 000
TON 0. 000 0. 00
140. 00000 99. 000 13, 860. 00
0080 613-00200 2 | NCH ELECTRI CAL CONDUI T 420. 000 420. 000
LF 0. 000 0.00
21. 00000 420. 000 8, 820. 00
0085 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 2, 889. 000 2, 889. 000
LF 0. 000 0. 00
20. 00000 2, 889. 000 57, 780. 00
0090 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 846. 000 846. 000
LF 0. 000 0.00
14. 00000 846. 000 11, 844. 00
0095 613-07000 PULL BOX (SPECI AL) 6. 000 5. 000
EACH 1. 000 220. 00
220. 00000 6. 000 1, 320. 00
0100 613-10000 WRING 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0105 613-70250 LUM NAI RE HI GH PRESSURE SCODI UM (250 WATT) 5. 000 1. 000
EACH 4. 000 1, 200. 00
300. 00000 5. 000 1, 500. 00
0110 614-00011  *SIGN PANEL (CLASS I) 124. 000 124. 000
SF 0. 000 0.00
34. 25000 124. 000 4,247.00



CONTI D: C13341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13341-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: C C110-013 ESTI MATE NO 0008 08: 35: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-00012  *SIGN PANEL (CLASS I1) 140. 000 140. 000
SF 0. 000 0.00
43. 00000 140. 000 6, 020. 00
0120 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST AND SOCKET) 41. 000 41. 000
LF 0. 000 0. 00
15. 00000 41. 000 615. 00
0125 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 111. 000 111. 000
LF 0. 000 0.00
55. 65000 111. 000 6,177. 15
0130 614-70117  PEDESTRI AN SI GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0. 00
530. 00000 8. 000 4, 240. 00
0135 614-70336  TRAFFI C SI GNAL FACE (12-12-12) 58. 000 58. 000
EACH 0. 000 0.00
560. 00000 58. 000 32, 480. 00
0140 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
790. 00000 12. 000 9, 480. 00
0145 614-72872 LOOP DETECTOR (M CRO TYPE) 3.000 3. 000
EACH 0. 000 0.00
385. 00000 3. 000 1, 155. 00
0150 614-72875 LOOP DETECTOR W RE 2, 819. 000 2, 819. 000
LF 0. 000 0. 00
2. 60000 2, 819. 000 7,329. 40
0155 614-72878  TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 2.000 2.000
EACH 0. 000 0.00
670. 00000 2.000 1, 340. 00
0160 614-72887 M CROWAVE VEHI CLE RADAR DETECTOR 10. 000 10. 000
EACH 0. 000 0. 00
5, 200. 00000 10. 000 52, 000. 00
0165 614-81010 TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 2.000 2.000
EACH 0. 000 0.00
17, 600. 00000 2.000 35, 200. 00



CONTI D: C13341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13341-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: C C110-013 ESTI MATE NO 0008 08: 35: 28

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-81020 TRAFFIC SI GNAL- LI GHT POLE STEEL (2 MAST ARM 2.000 2.000
EACH 0. 000 0.00
21, 800. 00000 2.000 43, 600. 00
0175 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 2. 000 1. 000
EACH 0. 000 0.00
14, 600. 00000 1. 000 14, 600. 00
0180 614-82020 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
18, 850. 00000 1. 000 18, 850. 00
0185 614-85312 TRAFFIC SI GNAL SPAN W RE POLE (12 | NCH) 11. 000 11. 000
EACH 0. 000 0.00
2,500. 00000 11. 000 27, 500. 00
0190 614-85362 TRAFFIC SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0.00
2, 975. 00000 1. 000 2,975. 00
0195 614-86240 TRAFFIC SI GNAL CONTROLLER (TYPE 170) 4. 000 4. 000
EACH 0. 000 0.00
8, 825. 00000 4. 000 35, 300. 00
0200 614-86715  TRAFFIC SI GNAL EQUI PNVENT 2.000 2.000
EACH 0. 000 0.00
4,800. 00000 2.000 9, 600. 00
0205 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0210 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 4,196. 000 906. 000
SF 3, 290. 000 7, 238. 00
2.20000 4,196. 000 9, 231. 20
0215 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 62. 000 62. 000
( WORD- SYMBOL)
SF 0. 000 0.00
14. 00000 62. 000 868. 00
0220 627-30410 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 298. 000 1, 058. 000
LI NE
) SF 240. 000 1, 920. 00
8. 00000 1, 298. 000 10, 384. 00



CONTI D: C13341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13341-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: C C110-013 ESTI MATE NO 0008 08: 35: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00000 *FLAGG NG 371.000 352. 500
HOUR 18. 500 395. 90
21. 40000 371. 000 7,939. 40
0230 630-00002 *TRAFFI C CONTROL SUPERVI SOR 73. 000 68. 000
DAY 5. 000 1, 825. 00
365. 00000 73. 000 26, 645. 00
0235 630-00003  *UNI FORVED TRAFFI C CONTROL 6. 500 6. 500
HOUR 0. 000 0.00
40. 70000 6. 500 264. 55
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 6. 000 6. 000
DAY 0. 000 0. 00
107. 00000 6. 000 642. 00
0245 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
107. 00000 0. 000 0. 00
0250 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 29. 000 26.100
EACH 0. 000 0. 00
120. 00000 26. 100 3,132. 00
0255 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 000 0.00
140. 00000 7.200 1, 008. 00
0260 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 240. 000 216. 000
SF 0. 000 0. 00
16. 00000 216. 000 3, 456. 00
0265 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 000 0.00
1, 070. 00000 0. 900 963. 00
0270 630-80360  *DRUM CHANNELI ZI NG DEVI CE 101. 000 6. 300
EACH 84. 600 2,707.20
32. 00000 90. 900 2,908. 80
0275 630-80380  *TRAFFI C CONE 196. 000 126. 000
EACH 50. 400 705. 60
14. 00000 176. 400 2, 469. 60



CONTI D: C13341 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13341-BI D ESTI MATE RUN 09/ 13/ 2001
PRQJECT: C C110-013 ESTI MATE NO 0008 08: 35: 28

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS - 16, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70028 F/ A ESB PROGRAM -5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70072 F/ A OBTAIN POWER FROM PUBLI C SERVI CE CO -3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70310 F/ A LANDSCAPI NG -500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT -2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  588,517.70$ 19,061.70$ 598, 834. 10
PROJECT TOTAL CURRENT AMI $  588,517.70$ 19,061.70$ 598, 834. 10




